United States Environmental Protection Agency — Region 2

Response and Prevention Branch

2890 Woodbridge Ave, MS 211

Edison, New Jersey 08837

CERCLA Removal Action Dall Work Order Page 1 of 1
| Niagara Falls Boulevard Site trac EP-52-15-01
August 1, 2016 thru August 3, 2016
07:30-18:00
Eric Daly
Kevin Shaver

5 m - Descnptmn .

1 RM ““ T 10 o 1 “Fie‘ldsAccountant ' 110 Carpenters 10

Operators 10 1 T&D Coordinator 10
3 Techs 10 1 Health & Safety 10

185 C CFM air compn essor with 300 foot air ‘house ! | “P're‘ssm“e \Vhéﬁer 1

300 linear feet of 6 foot chain link fence with base plates, 1 Pallet Jack 1
hardware and sand bags
5K Generator 4 Plywood-Enough for pathway from parking lot to Area 7 TBD
Conex Box
6000 pound off-road telescoping Lift/Lull 1 Portable Toilet (cleanout twice per week starting 06/03/16) 2
Canopy 2 GES Vehicle (3 pickup trucks/1 SUV) 4
Car port canopy for Decon Tent 2 Self-propelled wet saw (Gas) 1
Core Drill 1 Wireless Internet Router 2
Cubic Yard Boxes 100 Skid Steer 1
Exhaust fans for GNBC air system 4 Skid Steer Attachment: Brush Hog 1
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C Skid Steer Attachment: Bucket 1
respirator radioactive particle cartridges)
Mini Excavator 1 Skid Steer Attachment: Forestry 0
Non-Haz Debris Roll Off 1 Skid Steer Attachment: Forks 1
Office Chairs 8 Skid Steer Attachment: Sweeper 1
Office Trailer Large (8°%40°) 2 Storage Conex Container (40”) 4
Office Trailer Small (8’x 20°) Crew & Instrument 2 Trailer Generator-40 KW 1
Pneumatic wet saw 1 Wash Stand 1

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site (NFB) located at Niagara Falls
Boulevard, Niagara Falls, NY. Please provide 1900-55 electronically to OSC for review.

2. T&D Coordinator authorized Off-Site hours to research T&D facility that can accept NFB waste, classification of radioactive TENORM waste (with health
physicist), what containers should be used for waste, weight restrictions of containers that will transport from Niagara County Area.

3. Research clean fill dirt and rock companies. Coordinate with Weston to sample and analyze.

4. Continue to remove asphalt/contaminated material in GNBC Office area and safely remove pieces to Area 7 (DBA Rates).

5. Research cost/availability of additional equipment: Outside excavator, roll-off truck, compactor, plate compactor and concrete grinder

6.  Obtain three Intermodal Containers for mobilization on 08-01-2016.

7. Obtain Super Sacs for mobilization on 08-01-2016

8.  Clear vegetation in Area 5 (Stage 1), Area 4 (Stage 2) and the norther part of Area 1 (Stage 3).

9.  Spray paint designate Stage 1, Stage 2 and Stage 3 for 811 utility mark out, National Grid (poles) and private utility mark out

10. FCA is authorized to create one 1900-55 for date range 07-14-2016 through 07-31-2016.

11.

Extended Hours: Guardian Staff authorized extended work hours on 07-07-2016.

“OSC needs to be notified when off-site hours worked and for what specific task. Extended work hours authorized as needed. ‘Specific hours will be listed in next
DWO.

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order. Tacknowledge receipt of this work order

Signature of OSC Signature of Contractor’s Representative
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